
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/03/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAILROAD

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/22/2013

12/06/2013

01/22/2014

01/24/2014

02/17/2014

00/00/0000

00/00/0000

493 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 32.05

158 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,256,557.71

$6,127,750.31

$4,079,095.22

34.80%

Counties:

Macon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322285-      $6,255,757.71 $6,126,950.31 $4,078,295.22 34.81% $206,442.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/03/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number: 322285-      SR 90 - BRIDGE REPL

 

BRF00-0153-01(024)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,741,969.97 $1,576,816.31 $165,153.66

Non-Participating $435,492.52 $394,204.10 $41,288.42

Total Earnings $2,177,462.49 $1,971,020.41 $206,442.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,177,462.49 $1,971,020.41 $206,442.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,177,462.49 $1,971,020.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $206,442.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/03/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .539

 39155.400 .026

BRF00-0153-01(024)

 

.565 $1,018.04 $22,122.80

0032 210-0100     GRADING COMPLETE - LS  1.000 .600

 2875551.460 .060

BRF00-0153-01(024)

 

.660 $172,533.09 $1,897,863.96

Category Amount: $173,551.13 $1,919,986.76

Category Number: 0020 EROSION CONTROL

0119 163-0232     TEMPORARY GRASSING AC  8.000 .000

 745.500 .944

 

 

.944 $703.75 $703.75

0124 163-0240     MULCH TN  468.000 44.449

 51.550 15.650

 

 

60.099 $806.76 $3,098.10

0129 163-0300     CONSTRUCTION EXIT EA  2.000 .750

 1350.700 .750

 

 

1.500 $1,013.03 $2,026.05

0144 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,776.000 .000

 6.730 345.750

 

 

345.750 $2,326.90 $2,326.90

0199 167-1500     WATER QUALITY INSPECTIONS MO  17.000 3.000

 300.000 1.000

 

 

4.000 $300.00 $1,200.00

0204 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,212.000 8,787.000

 1.000 29.250

 

 

8,816.250 $29.25 $8,816.25

Category Amount: $5,179.69 $18,171.05



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/03/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0005

07/03/2014

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0309 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  867.000 858.000

 38.150 -662.987

 

 

195.013 $-25,292.95 $7,439.75

0364 520-2224     PILING, PSC, 24 IN SQ LF  1,730.000 .000

 105.600 352.249

 

 

352.249 $37,197.49 $37,197.49

0389 520-5000     PILOT HOLES LF  198.000 .000

 142.500 73.000

 

 

73.000 $10,402.50 $10,402.50

Category Amount: $22,307.04 $55,039.74

Category Number: 0040 DRAINAGE

0414 500-3101     CLASS A CONCRETE CY  214.000 .000

 681.490 7.930

 

 

7.930 $5,404.22 $5,404.22

Category Amount: $5,404.22 $5,404.22

Project Total Amount: $206,442.08 $2,177,462.49


